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A"ttnf: George A. Maul, Principle Investigator

Refer to: RH1000-27M-48.03
Subject: Monthly Progress Report, T-4713-B

To: Distribution List

This is the fifth report on project EREP 108 and it covers the month of November
1973.

The P.I. assisted the SKYLAB visual observations team with review of targets
of opportunity and suggestions on frequency and film types for further hand-held
photography. All plans were made to sail on 27 November, for an EREP pass on
28 November, but at the last minute it was cancelled. The next pass, planned
for 3 December is sufficiently close in time that the instruments will not
have to be completely offloaded from the ship and then reinstalled again. The
NASA C-130 is in Miami for the period between passes.

Recipients of the financial report are marked by an asterisk on the attached
distribution list.
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